APEX COACHING MANAGEMENT SYSTEM

FEATURE COMPLETION REPORT | ACADEMIC PROJECT

CORE PROJECT COMPLETED
The main management modules and full-stack integration are implemented.

1. Completed Features

A. Authentication and Dashboard

✓ Admin login and logout
✓ Password-based and JWT-based authentication
✓ Dashboard statistics for students, teachers, courses, and batches
✓ Total revenue and outstanding fees
✓ Revenue overview chart and recent payment information

B. Student Management

✓ Add, view, update, and delete student records
✓ Search student records

C. Teacher Management

✓ Add, view, update, and delete teacher records
✓ Search teacher records

D. Course Management

✓ Add, view, update, and delete courses
✓ Search courses

E. Batch Management

✓ Create, view, update, and delete batches
✓ Manage batch schedules
✓ Associate batches with courses and teachers

F. Enrollment Management

✓ Enroll students in batches
✓ View, update, and delete enrollment records
✓ Display student and batch information

G. Payment Management

✓ Record, view, update, and delete payment records
✓ Track paid and pending amounts
✓ View payment history

H. Attendance Management

✓ Record, view, update, and delete attendance records
✓ Track attendance status

I. Reports and Settings

✓ Dashboard statistics
✓ Financial reports
✓ Attendance reports
✓ Application settings section

J. UI and Technical Implementation

✓ Responsive React frontend and dark-themed dashboard
✓ Sidebar navigation and reusable React components
✓ REST API integration and Express.js backend
✓ Oracle Database integration and MVC-style backend organization
✓ Frontend and backend start together using npm run dev

2. Remaining Improvements

These are minor optional refinements, not missing core modules.

Improvement	Priority
Improve form validation and error messages for unusual inputs	Low
Ensure delete confirmation dialogs are present wherever appropriate	Low
Document a database backup and recovery procedure	Low
Perform final UI checks on different screen sizes	Low

3. Overall Project Status

Project Area	Status
Frontend development	Completed
Backend development	Completed
Database design and integration	Completed
Authentication	Completed
Seven management modules	Completed
Dashboard and reports	Completed
UI design	Completed
Local application setup	Completed
Minor refinements	Optional

4. Project Summary

The Apex Coaching Management System demonstrates full-stack application development through CRUD operations across seven management modules, relational database integration using Oracle, REST API communication, administrator authentication, dashboard analytics, and reporting.

Recommended presentation: Present this as a completed academic application. List the four minor refinements above under “Future Improvements” rather than describing them as unfinished core functionality. Only claim a refinement is implemented after verifying it.